

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 754	
Date: 05.12.30		Created By: PH	Checked By: [Signature]
Project No: P601-565 0412-726		Approved By: [Signature]	Approved By: N/A
Project Name: Replacement Waveplates		(Proj. Manager)	(Management if reqd)
Description of Change: RELEASE: D3321, Rev B			

Notification/Acceptance	Affected	Initials	Authorization	
QA	N/A		P601-565	
Production	✓			
Planning	N/A			
Marketing	N/A			

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File		✓			
Update DSI File		✓			
Update D-Part Master Binder	✓	✓	KJ	ASAP	05.11.30 [Signature]
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List	✓		PH	ASAP	05.12.02 PH
Update Drawing Approval Record	✓		KJ	ASAP	05.11.30 [Signature]
Update Change Record Form		✓			
Move Electronic File	✓		KJ	ASAP	05.11.30 PH
Notify TCA of Change	✓		KJ DS	06.01.30	N/A [Signature] 06.01.19
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Update MIS Database		✓			
Update Access Database		✓			
Verification ARC		✓			
Create/Update STC Approval List		✓			
Create/Update IPP's		✓			
Create/Update BOM's		✓			
Create/Update PPP's		✓			
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update Laminated Dwgs	✓		KJ	ASAP	05.12.01 [Signature]
Create/Update Controlled Dwgs	✓		KJ	ASAP	05.12.01 [Signature]
Create/Update FAI sheets		✓			
Create/Update CNC Programs		✓			
Create/Update Tooling		✓			
Create/Update DXF File	✓		PH	ASAP	05.12.02 PH
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France		✓			

Notes:

- Update MDL and DR and put into a "working" folder
- Current production okay, change to D3321-1/-2 will occur on next W/O's